

Procurement Monitoring Report as of 12/31/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																	
	Supply and Delivery of 1 Unit Multi-Purpose Vehicle	OGM	No	Competitive Bidding	22-12-2023	02-01-2024	10-01-2024	26-01-2024	26-01-2024	26-01-2024	31-01-2024	01-02-2024	03-02-2024	12-02-2024	12-02-2024	3/13/2024	01-04-2024	Government of the Philippines (current year's budget)	1,400,000.00		1,400,000.00	1,395,000.00		1,395,000.00	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	09-01-2024	09-01-2024	09-01-2024	09-01-2024	09-01-2024	N/A	Completed	
	Supply and Delivery of Assorted Service Connection Materials	CD	No	Competitive Bidding	22-12-2023	12-02-2024	20-02-2024	06-03-2024	06-03-2024									Government of the Philippines (current year's budget)	0.00			0.00			POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	13-02-2024	13-02-2024	13-02-2024	13-02-2024	13-02-2024	N/A	Failed under Section 35.1 (a)	
	Supply and Delivery of 2 Units Utility Passenger Van	EOD - Planning and Design and PS	No	Competitive Bidding	05-01-2024	15-01-2024	23-01-2024	07-02-2024	07-02-2024	07-02-2024	12-02-2024	12-02-2024	12-02-2024	21-02-2024	21-02-2024	19-04-2024	13-05-2024	Government of the Philippines (current year's budget)	1,590,000.00		1,590,000.00	1,560,000.00		1,560,000.00	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	16-01-2024	16-01-2024	16-01-2024	16-01-2024	16-01-2024	N/A	Completed	
	Supply and Delivery of uPVC Pipes with Fixed Seal	EOD - CMS	No	Competitive Bidding	20-02-2024	22-02-2024	29-02-2024	18-03-2024	18-03-2024	18-03-2024	20-03-2024	20-03-2024	23-03-2024	27-03-2024	27-03-2024	12-05-2024	15-05-2024	Government of the Philippines (current year's budget)	3,700,125.00		3,700,125.00	2,454,016.20		2,454,016.20	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	23-02-2024	23-02-2024	23-02-2024	23-02-2024	23-02-2024	N/A	Completed	
	Supply and Delivery of Assorted Brass Water Meters	CD	No	Competitive Bidding	22-02-2024	27-02-2024	06-03-2024	22-03-2024	22-03-2024	22-03-2024	26-03-2024	26-03-2024	26-03-2024	04-04-2024	04-04-2024	09-06-2024	27-06-2024	Government of the Philippines (current year's budget)	3,996,000.00		3,996,000.00	3,738,960.00		3,738,960.00	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	28-02-2024	28-02-2024	28-02-2024	28-02-2024	28-02-2024	N/A	Completed	
	Supply and Delivery of Assorted Sleeve Type Coupling	EOD - CMS	No	Competitive Bidding	22-02-2024	27-02-2024	06-03-2024	22-03-2024	22-03-2024	22-03-2024	26-03-2024	26-03-2024	26-03-2024	15-04-2024	15-04-2024	07-05-2024	10-05-2024	Government of the Philippines (current year's budget)	695,850.00		695,850.00	473,850.00		473,850.00	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	28-02-2024	28-02-2024	28-02-2024	28-02-2024	28-02-2024	N/A	Completed	
	Supply and Delivery of Assorted Brass & G.I. Fittings	EOD - CMS	No	Competitive Bidding	22-02-2024	27-02-2024	06-03-2024	22-03-2024	22-03-2024	22-03-2024	03-04-2024	11-04-2024	11-04-2024	15-04-2024	15-04-2024	08-08-2024	14-08-2024	Government of the Philippines (current year's budget)	970,600.00		970,600.00	834,149.50		834,149.50	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	28-02-2024	28-02-2024	28-02-2024	28-02-2024	28-02-2024	N/A	Completed	
	Supply and Delivery of Assorted HDPE Pipes & Plastic Fittings	EOD-CMS	No	Competitive Bidding	22-02-2024	27-02-2024	06-03-2024	22-03-2024	22-03-2024	22-03-2024	26-03-2024	26-03-2024	26-03-2024	04-04-2024	04-04-2024	10-05-2024	15-05-2024	Government of the Philippines (current year's budget)	682,410.00		682,410.00	452,007.60		452,007.60	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	28-02-2024	28-02-2024	28-02-2024	28-02-2024	28-02-2024	N/A	Completed	
	Supply and Delivery of Assorted Service Connection Materials	EOD-CMS	No	Competitive Bidding	20-03-2024	22-03-2024	03-04-2024	19-04-2024	19-04-2024	19-04-2024	23-04-2024	23-04-2024	23-04-2024	23-04-2024	26-04-2024	26-04-2024	04-06-2024	18-06-2024	Government of the Philippines (current year's budget)	1,940,405.22		1,940,405.22	1,127,205.00		1,127,205.00	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	26-03-2024	26-03-2024	26-03-2024	26-03-2024	26-03-2024	N/A	Completed
	Supply and Delivery of Assorted Pressure Reducing Valve and Accessories with Spare Pilot Valve & Diaphragm	EOD-NRW	No	Competitive Bidding	12-04-2024	16-04-2024	24-04-2024	10-05-2024	10-05-2024	10-05-2024	14-05-2024	14-05-2024	14-05-2024	20-05-2024	20-05-2024	30-07-2024	01-08-2024	Government of the Philippines (current year's budget)	848,850.00		848,850.00	516,200.00		516,200.00	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	16-04-2024	16-04-2024	16-04-2024	16-04-2024	16-04-2024	N/A	Completed	
	Supply and Delivery of Assorted uPVC Pipes with Fixed Seal and Other Service Connection Materials	EOD-CMS	No	Competitive Bidding	12-04-2024	16-04-2024	24-04-2024	10-05-2024	10-05-2024	10-05-2024	14-05-2024	14-05-2024	14-05-2024	21-05-2024	21-05-2024	20-06-2024	26-06-2024	Government of the Philippines (current year's budget)	423,665.00		423,665.00	419,276.50		419,276.50	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	16-04-2024	16-04-2024	16-04-2024	16-04-2024	16-04-2024	N/A	Completed	
	Supply and Delivery of Assorted PVC-O	EOD-CMS	No	Competitive Bidding	13-05-2024	15-05-2024	22-05-2024	07-06-2024	07-06-2024	07-06-2024	10-06-2024	10-06-2024	11-06-2024	07-06-2024	26-06-2024	29-08-2024	29-08-2024	Government of the Philippines (current year's budget)	1,992,000.00		1,992,000.00	1,942,864.00		1,942,864.00	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	25-04-2024	25-04-2024	25-04-2024	25-04-2024	25-04-2024	N/A	Completed	
	Supply and Delivery of Assorted Gate Valves with Combi Flanges	EOD-CMS	No	Competitive Bidding	12-04-2024	15-05-2024	22-05-2024	07-06-2024	07-06-2024	07-06-2024	10-06-2024	10-06-2024	11-06-2024	19-06-2024	19-06-2024	06-11-2024	19-11-2024	Government of the Philippines (current year's budget)	1,903,780.00		1,903,780.00	1,225,863.33		1,225,863.33	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	15-05-2024	15-05-2024	15-05-2024	15-05-2024	15-05-2024	N/A	Completed	
	Supply and Delivery of PVC-O Pipes	EOD-CMS	No	Competitive Bidding	24-04-2024	03-05-2024	03-05-2024	21-05-2024	21-05-2024	21-05-2024	27-05-2024	27-05-2024	27-05-2024	07-06-2024	27-05-2024	29-08-2024	29-08-2024	Government of the Philippines (current year's budget)	1,080,000.00		1,080,000.00	1,033,600.00		1,033,600.00	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	15-05-2024	15-05-2024	15-05-2024	15-05-2024	15-05-2024	N/A	Completed	
	Supply and Delivery of uPVC Pipes with Fixed Seal S8 ISO 1452	EOD-CMS	No	Competitive Bidding	13-05-2024	15-05-2024	22-05-2024	07-06-2024	07-06-2024	07-06-2024	10-06-2024	10-06-2024	11-06-2024	25-06-2024	25-06-2024	29-08-2024	29-08-2024	Government of the Philippines (current year's budget)	6,703,110.00		6,703,110.00	4,251,300.00		4,251,300.00	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	15-05-2024	15-05-2024	15-05-2024	15-05-2024	15-05-2024	N/A	Completed	

Meg

Procurement Monitoring Report as of 12/31/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Past of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
	Supply and Delivery of Assorted HDPE Pipes	CD	No	Competitive Bidding	15-05-2024	16-05-2024	24-05-2024	24-05-2024	24-05-2024	24-05-2024	18-06-2024	18-06-2024	19-06-2024	25-06-2024	25-06-2024	06-09-2024	19-09-2024	Government of the Philippines (current year's budget)	240,405.00		240,405.00	181,324.00		181,324.00	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	16-05-2024	17-05-2024	18-05-2024	19-05-2024	20-05-2024	N/A	Completed
	Supply and Delivery of Assorted Service Connection Materials	CD	No	Competitive Bidding	15-05-2024	16-05-2024	24-05-2024	11-06-2024	11-06-2024	11-06-2024	18-06-2024	18-06-2024	19-06-2024	25-06-2024	25-06-2024	20-11-2024	20-11-2024	Government of the Philippines (current year's budget)	3,042,594.00		3,042,594.00	2,736,885.37		2,736,885.37	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	16-05-2024	16-05-2024	16-05-2024	16-05-2024	16-05-2024	N/A	Completed
	Supply, Delivery, and Commissioning of Assorted Submersible Pump & Motor and Accessories	EOD-PS	No	Competitive Bidding	15-05-2024	16-05-2024	24-05-2024	11-06-2024	11-06-2024	11-06-2024	18-06-2024	18-06-2024	19-06-2024	01-07-2024	01-07-2024			Government of the Philippines (current year's budget)	2,215,000.00		2,215,000.00	1,501,488.00		1,501,488.00	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	16-05-2024	16-05-2024	16-05-2024	16-05-2024	16-05-2024	N/A	Awaiting for complete delivery
	Supply and Delivery of Spiral Welded Steel Pipes with External and Internal Cement Mortars	EOD-CMS	No	Competitive Bidding	22-05-2024	31-05-2024	11-06-2024	28-06-2024	28-06-2024									Government of the Philippines (current year's budget)	0.00			0.00			POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	09-06-2024	09-06-2024	09-06-2024	09-06-2024	09-06-2024	N/A	Failed under Section 35.1 (a)
	Construction of Pump House and Perimeter Fence at PS 12 (Antiporta)	EOD-CMS	No	Competitive Bidding	18-06-2024	21-06-2024	02-07-2024	19-07-2024	19-07-2024	19-07-2024	25-07-2024	25-07-2024	25-09-2024	08-09-2024	08-09-2024	28-10-2024	02-10-2025	Government of the Philippines (current year's budget)	880,994.00		880,944.00	800,981.76		800,981.76	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc., PICE General Santos City Chapter	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	N/A	Completed
	Supply, Delivery, and Commissioning of Materials for Upgrading of XMIC Acoustic Leak Detector	EOD-NRW	No	Competitive Bidding	18-06-2024	27-06-2024	02-07-2024	19-07-2024	19-07-2024	19-07-2024	25-07-2024	25-07-2024	25-07-2024	06-08-2024	06-08-2024	27-08-2024	02-09-2024	Government of the Philippines (current year's budget)	475,000.00		475,000.00	474,418.00		474,418.00	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	N/A	Completed
	Supply, Delivery and Commissioning of 250KVA, 440VAC, Generator Set, Water Cooled, Turbo Diesel Engine, Open Type Skid Base Mounted	EOD-PS	No	Competitive Bidding	10-07-2024	11-07-2024	19-07-2024	06-08-2024	06-08-2024	06-08-2024	12-08-2024	12-08-2024	12-08-2024	20-08-2024	20-08-2024	20-09-2024	15-10-2024	Government of the Philippines (current year's budget)	1,680,000.00		1,680,000.00	910,000.00		910,000.00	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	11-07-2024	11-07-2024	11-07-2024	07-11-2024	07-11-2024	N/A	Completed
	Construction of Storeroom, Piperoom and Guard House	AD	No	Competitive Bidding	10-07-2024	11-07-2024	19-07-2024	06-08-2024	06-08-2024	06-08-2024	12-08-2024	12-08-2024	12-08-2024	27-08-2024	27-08-2024	23-12-2024	23-12-2024	Government of the Philippines (current year's budget)	1,649,138.31		1,649,138.31	1,517,823.71		1,517,823.71	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc., PICE General Santos City Chapter	11-07-2024	11-07-2024	11-07-2024	11-07-2024	11-07-2024	N/A	Completed
	Supply and Delivery of Various Valves & Fittings for Discharged Lines at Antiporta Water System	EOD-CMS	No	Competitive Bidding	19-07-2024	24-09-2024	01-08-2024	19-08-2024	19-08-2024	19-08-2024	27-08-2024	27-08-2024	28-08-2024	09-09-2024	09-09-2024	08-10-2024	11-11-2024	Government of the Philippines (current year's budget)	487,300.00		487,300.00	423,465.75		423,465.75	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	26-07-2024	26-07-2024	26-07-2024	26-07-2024	26-07-2024	N/A	Completed
	Supply and Delivery of Pressure Regulating Valve & Automatic Air Release Valve	EOD-CMS	No	Competitive Bidding	24-07-2024	01-08-2024	09-08-2024	27-08-2024	27-08-2024	27-08-2024	04-08-2024	04-09-2024	04-09-2024	11-09-2024	11-09-2024	27-09-2024	01-10-2024	Government of the Philippines (current year's budget)	412,000.00		412,000.00	272,000.00		272,000.00	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	01-08-2024	01-08-2024	01-08-2024	01-08-2024	01-08-2024	N/A	Completed
	Supply and Delivery of Spiral Welded Steel Pipes, BI Column Pipes & Submersible Jacketed Cable Wire	EOD-PS	No	Competitive Bidding	01-08-2024	08-08-2024	16-08-2024	03-09-2024	03-09-2024									Government of the Philippines (current year's budget)	0.00			0.00										Failed under Section 35.1 (a)
	Supply and Delivery of Assorted GI Pipes & DI Sleeve Type Coupling	EOD-CMS	No	Competitive Bidding	01-08-2024	08-08-2024	16-08-2024	11-09-2024	11-09-2024	11-09-2024	18-09-2024	18-09-2024	18-09-2024	02-10-2024	02-10-2024	06-11-2024	12-11-2024	Government of the Philippines (current year's budget)	200,210.10		200,210.10	177,240.00		177,240.00	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	08-08-2024	08-08-2024	08-08-2024	08-08-2024	08-08-2024	N/A	Completed
	Supply and Delivery of Various Materials for Automatic Transfer Switch Assembly	EOD-PS	No	Competitive Bidding	08-08-2024	19-09-2024	26-09-2024	22-10-2024	22-10-2024	22-10-2024	24-10-2024	24-10-2024	24-10-2024	31-10-2024	31-10-2024	20-11-2024	12-12-2024	Government of the Philippines (current year's budget)	175,750.00		175,750.00	169,922.00		169,922.00	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	19-09-2024	19-09-2024	19-09-2024	19-09-2024	19-09-2024	N/A	Completed
	Supply and Delivery of BI Column Pipes & Submersible Jacketed Cable Wire	EOD-PS	No	Competitive Bidding	03-09-2024	05-09-2024	12-09-2024	25-09-2024	25-09-2024	25-09-2024	30-09-2024	01-10-2024	01-10-2024	17-10-2024	17-10-2024	11-10-2024	07-11-2024	Government of the Philippines (current year's budget)	827,500.00		827,500.00	806,500.00		806,500.00	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	05-09-2024	05-09-2024	05-09-2024	05-09-2024	05-09-2024	N/A	Completed
	Supply and Delivery of Assorted Flowmeter	EOD-NRW	No	Competitive Bidding	03-09-2024	09-08-2024	12-09-2024	25-09-2024	25-09-2024	25-09-2024	30-09-2024	01-10-2024	01-10-2024	14-10-2024	14-10-2024			Government of the Philippines (current year's budget)	286,000.00		286,000.00	285,970.00		285,970.00	POWDEA, Mahintana Foundation, COA, Mt. Matutum Chamber of Commerce and Industry, Inc.	05-09-2024	05-09-2024	05-09-2024	05-09-2024	05-09-2024	N/A	Notice of Award and Notice to Proceed were issued; awaiting for delivery

Magn

6

[Handwritten signature]

Procurement Monitoring Report as of 12/31/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining charges from the APPE)							
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)						
	Supply and Delivery of Assorted Materials for the Upgrading of Discharge Pipeline	EOD-PS	No	Competitive Bidding	08-09-2024	05-09-2024	12-09-2024	02-10-2024	02-10-2024	02-10-2024	08-10-2024	03-10-2024	09-10-2024	17-10-2024	17-10-2024	20-11-2024	10-12-2024	Government of the Philippines (current year's budget)	114,190.00		114,190.00	113,500.00		113,500.00	POWDEA, Mahirtana Foundation, COA, Mt. Matum Chamber of Commerce and Industry, Inc.	05-09-2024	05-09-2024	05-09-2024	05-09-2024	08-09-2024	N/A	Completed						
	Supply and Delivery of HDPE Pipes	EOD-CMS	No	Competitive Bidding	02-10-2024	08-10-2024	16-10-2024	31-10-2024	31-10-2024	31-10-2024	05-11-2024	06-11-2024	06-11-2024	19-01-2024	19-11-2024		Government of the Philippines (current year's budget)	144,000.00		144,000.00	113,400.00		113,400.00	POWDEA, Mahirtana Foundation, COA, Mt. Matum Chamber of Commerce and Industry, Inc.	10-10-2024	10-10-2024	10-10-2024	10-10-2024	10-10-2024	N/A	Notice of Award and Notice to Proceed were issued; awaiting for delivery							
	Supply and Delivery of One Set Compact GNSS/RTK Rover, Controller with GIS Application, Lifetime License Including Transmitter, Receiver, Radio and Accessories	EOD - Planning and Design and PS	No	Competitive Bidding	05-11-2024	12-12-2024	20-11-2024	05-12-2024	05-12-2024	05-12-2024	10-12-2024	10-12-2024	10-12-2024	19-12-2024	19-11-2024		Government of the Philippines (current year's budget)	1,800,000.00		1,800,000.00	1,798,000.00		1,798,000.00	POWDEA, Mahirtana Foundation, COA, Mt. Matum Chamber of Commerce and Industry, Inc.	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024	N/A	Notice of Award and Notice to Proceed were issued; awaiting for delivery							
	Exploratory/Production Well Drilling at Pumping Station No. 3 (Barangay Poblacion)	EOD-PS	No	Competitive Bidding	15-11-2024	18-11-2024	26-11-2024	10-12-2024	10-12-2024	10-12-2024	17-12-2024	17-12-2024	17-12-2024	27-12-2024	27-12-2024		Government of the Philippines (current year's budget)	3,200,000.00		3,200,000.00	3,079,251.00		3,079,251.00	POWDEA, Mahirtana Foundation, COA, Mt. Matum Chamber of Commerce and Industry, Inc., PICE General Santos City Chapter	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Notice of Award and Notice to Proceed were issued; awaiting for completion							
Total Allotted Budget of Procurement Activities																		45,234,956.63	0.00	45,234,956.63																		
Total Contract Price of Procurement Activities Conducted																					36,785,821.80	0.00	36,785,821.80															
Total Savings (Total Allotted Budget - Total Contract Price)																					8,449,134.83																	
ONGOING PROCUREMENT ACTIVITIES																																						
Total Allotted Budget of Ongoing Procurement Activities																		0.00	0.00	0.00																		

Prepared by:


 MYRNA B. BELGADO
 BAC Secretariat

Recommended for Approval by:


 JOENEIL S. ASILO
 BAC Chairperson

APPROVED:


 ENGR. ANDRESITO J. DEGILLA
 Head of the Procuring Entity